Digitized by the Internet Archive
in 2010 with funding from
Boston Public Library

https://archive.org/details/timingoffurtherw00bost

gov02-637

INTER-OFFICE COMMUNICATION

"BOSTON PUBLIC LIBRARY"

BOSTON REDEVELOPMENT AUTHORITY Library

TO David Crane

AT

FROM John Stainton

AT

ATTENTION:

SUBJECT Timing of Further Work as identified in South End Review

GOVDOC
BRA
3222

Listed below are the work items identified in your review that should be accomplished either before review with the community, before the Part I is submitted, or which can be held to project execution.

Before Community Review

1. Decision on Dartmouth - Camden St. Link
2. Revisions to the design of Lower Roxbury
3. Landuse and general design along Washington St.
4. Any revisions in aquisition areas and proposed land use.
5. Any revisions in open space patten
6. Any revisions in street r.o.w. adjustments.
7. Decision of location of Branch Library, Post Office, Commercial facilities, swimming pool and skating rink.

Before Part I

1. Preliminary Project Staging
2. More precise social plan
3. More precise cost estimates for Public Improvements
4. Proto type designs for rehab areas - and cost estimates
5. More precise, determination of housing densities

During Execution

1. Distribution of housing types
2. Cultural arts center design
3. Specific site designs for reuse parcels
4. Parking studies - rehab, new housing and commercial areas